
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/13/2012

ESTIMATE SUMMARY 09:37:18

CONTID: C16275         ESTIMATE NO: 0014 FINL 2005

PCN: 16275-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86-FOUNDERS PARKWAY PERCENT TIME:

PROJECT NO: STA086A-047                   

SH 86-FOUNDERS PARKWAY

NAME OF ROAD: SH 86-Founders Parkway

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 06/13/2012 DATE TIME STARTED 01/31/2011

6374 S. RACINE CIRCLE DATE LET 12/02/2010 DATE WORK BEGAN 01/31/2011

 DATE AWARDED 12/10/2010 DATE TIME STOPPED 04/23/2012

 DATE CONTRACT EXECUTED 12/30/2010 DATE ACCEPTED 04/23/2012

CENTENNIAL CO 80111     303-688-6611 DATE NOTICE TO PROCEED 01/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,694,389.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,319,919.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 41,398.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.03

0.00

0.00

41,398.22

$

$

$

$

6,653,214.79

41,175.00

6,694,389.79

0.00

6,694,389.79

0.00

0.00

6,694,389.79

0.00

AMOUNT DUE 6,694,389.79 41,398.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,398.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

225.0 TIME ALLOW: 225

ORIG TIME ALLOW: 225
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0010 Removal of Tree 36.000

0.000

202-00010  
 

36.000

EACH

225.00000 8,100.0036.000

0.00

0015 Removal of Pipe 291.000

0.000

202-00035  
 

291.000

LF  

15.50000 4,510.50291.000

0.00

0020 Removal of End Section 4.000

0.000

202-00037  
 

4.000

EACH

275.00000 1,100.004.000

0.00

0025 *Removal of Delineator 382.000

0.000

202-00090  
 

382.000

EACH

10.00000 3,820.00382.000

0.00

0030 *Removal of Sidewalk 2,387.000

0.000

202-00200  
 

2,387.000

SY  

6.45000 15,396.152,387.000

0.00

0035 *Removal of Curb 1,570.000

0.000

202-00201  
 

1,570.000

LF  

3.65000 5,730.501,570.000

0.00

0040 *Removal of Curb and Gutter 10,464.000

0.000

202-00203  
 

10,464.000

LF  

3.65000 38,193.6010,464.000

0.00

0045 *Removal of Concrete Curb Ramp 149.000

0.000

202-00206  
 

149.000

SY  

6.45000 961.05149.000

0.00

0050 *Removal of Concrete Pavement 36,710.000

0.000

202-00210  
 

36,710.000

SY  

7.05000 258,805.5036,710.000

0.00

0055 Removal of Asphalt Mat 12,974.000

0.000

202-00220  
 

12,974.000

SY  

1.40000 18,163.6012,974.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 8,156.000

0.000

202-00240  
 

8,156.000

SY  

2.85000 23,244.608,156.000

0.00

0065 *Removal of Pavement Marking 19,564.000

0.000

202-00250  
 

19,564.000

SF  

1.10000 21,520.4019,564.000

0.00

0070 *Removal of Ground Sign 42.000

0.000

202-00810  
 

42.000

EACH

100.00000 4,200.0042.000

0.00

0075 *Removal of Sign Panel 1.000

0.000

202-00821  
 

1.000

EACH

100.00000 100.001.000

0.00

0080 *Removal of Fence 1,064.000

0.000

202-01000  
 

1,064.000

LF  

1.05000 1,117.201,064.000

0.00

0085 *Removal of Guardrail Type 3 875.000

0.000

202-01130  
 

875.000

LF  

2.85000 2,493.75875.000

0.00

0090 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000

LF  

125.00000 0.000.000

0.00

0095 *Removal of Tensioned Cable Barrier 1,425.000

0.000

202-01200  
 

1,425.000

LF  

1.55000 2,208.751,425.000

0.00

0100 *Removal of End Anchorage 10.000

0.000

202-01300  
 

10.000

EACH

115.00000 1,150.0010.000

0.00

0105 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0110 *Clean Culvert 3.000

0.000

202-04002  
 

3.000

EACH

1,600.00000 4,800.003.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sandblasting 14,206.000

0.000

202-05150  
 

14,206.000

SF  

0.70000 9,944.2014,206.000

0.00

0120 *Embankment Material (Complete In Place) 52,461.000

0.000

203-00060  
 

52,461.000

CY  

3.90000 204,597.9052,461.000

0.00

0125 Muck Excavation 479.000

0.000

203-00100  
 

479.000

CY  

10.00000 4,790.00479.000

0.00

0130 Proof Rolling 3.000

0.000

203-01100  
 

3.000

HOUR

65.00000 195.003.000

0.00

0135 Blading 71.500

0.000

203-01500  
 

71.500

HOUR

95.00000 6,792.5071.500

0.00

0140 Dozing 10.000

0.000

203-01550  
 

10.000

HOUR

115.00000 1,150.0010.000

0.00

0145 *Potholing 300.000

0.000

203-01597  
 

300.000

HOUR

206.75000 62,025.00300.000

0.00

0150 Structure Excavation 7,255.000

0.000

206-00000  
 

7,255.000

CY  

1.25000 9,068.757,255.000

0.00

0155 *Erosion Log (12 Inch) 4,790.000

0.000

208-00002  
 

4,790.000

LF  

2.50000 11,975.004,790.000

0.00

0160 *Silt Fence 1,565.000

0.000

208-00020  
 

1,565.000

LF  

1.00000 1,565.001,565.000

0.00

0165 *Gravel Bag 1,744.000

0.000

208-00034  
 

1,744.000

LF  

5.00000 8,720.001,744.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

600.00000 1,200.002.000

0.00

0175 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

5.00000 0.000.000

0.00

0180 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

652.50000 2,610.004.000

0.00

0185 Removal and Disposal of Sediment (Labor) 181.000

0.000

208-00103  
 

181.000

HOUR

45.00000 8,145.00181.000

0.00

0190 Removal and Disposal of Sediment (Equipment) 80.000

0.000

208-00105  
 

80.000

HOUR

90.00000 7,200.0080.000

0.00

0195 Erosion Control Supervisor 676.000

0.000

208-00205  
 

676.000

HOUR

45.00000 30,420.00676.000

0.00

0200 *Reset Sign Panel 12.000

0.000

210-00815  
 

12.000

EACH

100.00000 1,200.0012.000

0.00

0205 *Reset Fence 122.000

0.000

210-01000  
 

122.000

LF  

1.85000 225.70122.000

0.00

0210 *Reset Gate 4.000

0.000

210-01011  
 

4.000

EACH

235.00000 940.004.000

0.00

0215 *Reset Sprinkler Head 20.000

0.000

210-01700  
 

20.000

EACH

12.00000 240.0020.000

0.00

0220 Modify Inlet 3.000

0.000

210-04020  
 

3.000

EACH

1,925.00000 5,775.003.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 0.600

0.000

212-00006  
 

0.600

ACRE

360.00000 216.000.600

0.00

0230 *Soil Conditioning 0.600

0.000

212-00032  
 

0.600

ACRE

1,250.00000 750.000.600

0.00

0235 *Sod 98.000

0.000

212-00050  
 

98.000

SF  

1.00000 98.0098.000

0.00

0240 *Mulching (Weed Free Hay) 6.000

0.000

213-00002  
 

6.000

ACRE

380.00000 2,280.006.000

0.00

0245 *Spray-on Mulch Blanket 13.900

0.000

213-00012  
 

13.900

ACRE

3,350.00000 46,565.0013.900

0.00

0250 *Mulch Tackifier 1,214.000

0.000

213-00061  
 

1,214.000

LB  

1.85000 2,245.901,214.000

0.00

0255 *Soil Retention Blanket (Straw-Coconut) 2,856.000

0.000

216-00201  
 

2,856.000

SY  

2.10000 5,997.602,856.000

0.00

0260 *Turf Reinforcement Mat (Class 3) 1,821.000

0.000

216-00303  
 

1,821.000

SY  

6.70000 12,200.701,821.000

0.00

0260 MATERIAL ALLOWANCE Turf Reinf Mat Rolls 0.000

0.000SY  

2.98000 0.000.000

0.00

0265 Herbicide Treatment 22.000

0.000

217-00020  
 

22.000

HOUR

103.50000 2,277.0022.000

0.00

0270 Aggregate Base Course (Class 6) 185.330

0.000

304-06000  
 

185.330

TON 

50.00000 9,266.50185.330

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Hot Mix Asphalt (Patching) (Asphalt) 485.500

0.000

403-00720  
 

485.500

TON 

106.00000 51,463.00485.500

0.00

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 2,745.110

0.000

403-34741  
 

2,745.110

TON 

57.60000 158,118.342,745.110

0.00

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,357.960

0.000

403-34751  
 

1,357.960

TON 

98.95000 134,370.141,357.960

0.00

0290 *Emulsified Asphalt (Slow-Setting) 2,417.000

0.000

411-10255  
 

2,417.000

GAL 

1.50000 3,625.502,417.000

0.00

0295 Concrete Pavement (Patching) 1,366.000

0.000

412-00190  
 

1,366.000

SY  

89.85000 122,735.101,366.000

0.00

0300 *Concrete Pavement (8 Inch) 40,762.000

0.000

412-00800  
 

40,762.000

SY  

24.20000 986,440.4040,762.000

0.00

0305 *Concrete Pavement (10 Inch) 35,542.000

0.000

412-01000  
 

35,542.000

SY  

26.90000 956,079.8035,542.000

0.00

0310 Riprap (9 Inch) 376.000

0.000

506-00209  
 

376.000

CY  

100.00000 37,600.00376.000

0.00

0315 15 Inch Reinforced Concrete Pipe 1,433.000

0.000

603-01150  
 

1,433.000

LF  

49.50000 70,933.501,433.000

0.00

0320 18 Inch Reinforced Concrete Pipe 4,077.000

0.000

603-01180  
 

4,077.000

LF  

38.50000 156,964.504,077.000

0.00

0325 24 Inch Reinforced Concrete Pipe 3,383.000

0.000

603-01240  
 

3,383.000

LF  

45.00000 152,235.003,383.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 30 Inch Reinforced Concrete Pipe 156.000

0.000

603-01300  
 

156.000

LF  

89.00000 13,884.00156.000

0.00

0335 36 Inch Reinforced Concrete Pipe 290.000

0.000

603-01360  
 

290.000

LF  

155.50000 45,095.00290.000

0.00

0340 15 Inch Reinforced Concrete End Section 1.000

0.000

603-05015  
 

1.000

EACH

800.00000 800.001.000

0.00

0345 18 Inch Reinforced Concrete End Section 12.000

0.000

603-05018  
 

12.000

EACH

850.00000 10,200.0012.000

0.00

0350 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0355 Inlet Type C (Special) 5.000

0.000

604-00350  
 

5.000

EACH

3,450.00000 17,250.005.000

0.00

0360 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,150.00000 3,150.001.000

0.00

0365 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0370 *Inlet Type 16 (5 Foot) 8.000

0.000

604-16005  
 

8.000

EACH

2,850.00000 22,800.008.000

0.00

0375 *Inlet Type 16 (Double) (5 Foot) 21.000

0.000

604-16505  
 

21.000

EACH

4,280.00000 89,880.0021.000

0.00

0380 *Inlet Type 16 (Double) (10 Foot) 1.000

0.000

604-16510  
 

1.000

EACH

5,315.00000 5,315.001.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Inlet Type 16 (Double) (15 Foot) 1.000

0.000

604-16515  
 

1.000

EACH

6,480.00000 6,480.001.000

0.00

0390 *Inlet Type 16 (Triple) (5 Foot) 5.000

0.000

604-16605  
 

5.000

EACH

5,660.00000 28,300.005.000

0.00

0395 *Inlet Type R  L 5 (5 Foot) 5.000

0.000

604-19105  
 

5.000

EACH

3,440.00000 17,200.005.000

0.00

0400 *Inlet Type R  L 10 (5 Foot) 11.000

0.000

604-19205  
 

11.000

EACH

4,260.00000 46,860.0011.000

0.00

0405 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

2.000

EACH

6,055.00000 12,110.002.000

0.00

0410 *Inlet Type R  L 15 (5 Foot) 4.000

0.000

604-19305  
 

4.000

EACH

5,475.00000 21,900.004.000

0.00

0415 *Inlet Type R  L 15 (10 Foot) 2.000

0.000

604-19310  
 

2.000

EACH

7,625.00000 15,250.002.000

0.00

0420 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0425 Manhole Slab Base (5 Foot) 12.000

0.000

604-30005  
 

12.000

EACH

2,250.00000 27,000.0012.000

0.00

0430 Manhole Slab Base (10 Foot) 22.000

0.000

604-30010  
 

22.000

EACH

3,500.00000 77,000.0022.000

0.00

0435 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

2.000

EACH

4,325.00000 8,650.002.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Guardrail Type 3 (6-3 Post Spacing) 2,200.000

0.000

606-00301  
 

2,200.000

LF  

12.70000 27,940.002,200.000

0.00

0445 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000

LF  

317.10000 0.000.000

0.00

0450 *End Anchorage (Nonflared) 8.000

0.000

606-02003  
 

8.000

EACH

1,565.00000 12,520.008.000

0.00

0455 *End Post 22.000

0.000

607-00005  
 

22.000

EACH

110.00000 2,420.0022.000

0.00

0460 *Corner and Line Brace Post 32.000

0.000

607-00010  
 

32.000

EACH

125.00000 4,000.0032.000

0.00

0465 *Fence Barbed Wire with Metal Posts 7,547.000

0.000

607-01000  
 

7,547.000

LF  

1.00000 7,547.007,547.000

0.00

0470 *Fence (Plastic) 921.000

0.000

607-11525  
 

921.000

LF  

2.15000 1,980.15921.000

0.00

0475 *Concrete Sidewalk (6 Inch) 2,431.000

0.000

608-00006  
 

2,431.000

SY  

24.35000 59,194.852,431.000

0.00

0480 *Concrete Curb Ramp 69.000

0.000

608-00010  
 

69.000

SY  

78.00000 5,382.0069.000

0.00

0485 *Curb and Gutter Type 2 (Section I-B) 172.000

0.000

609-21010  
 

172.000

LF  

26.00000 4,472.00172.000

0.00

0490 *Curb and Gutter Type 2 (Section II-B) 696.000

0.000

609-21020  
 

696.000

LF  

26.00000 18,096.00696.000

0.00



CONTID: C16275         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16275-BID    ESTIMATE RUN 06/13/2012

PROJECT: STA086A-047                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Curb and Gutter Type 2 (Section II-M) 46,720.000

0.000

609-21021  
 

46,720.000

LF  

9.70000 453,184.0046,720.000

0.00

0500 Median Cover Material (4 Inch Patterned Concrete) 125,530.000

0.000

610-00024  
 

125,530.000

SF  

3.20000 401,696.00125,530.000

0.00

0505 *Delineator (Type I) 186.000

0.000

612-00001  
 

186.000

EACH

20.00000 3,720.00186.000

0.00

0510 *Delineator (Type II) 119.000

0.000

612-00002  
 

119.000

EACH

25.00000 2,975.00119.000

0.00

0515 *Delineator (Type III) 40.000

0.000

612-00003  
 

40.000

EACH

30.00000 1,200.0040.000

0.00

0520 *2 Inch Electrical Conduit (Bored) 135.000

0.000

613-00206  
 

135.000

LF  

10.00000 1,350.00135.000

0.00

0525 *4 Inch Electrical Conduit (Bored) 135.000

0.000

613-00408  
 

135.000

LF  

18.00000 2,430.00135.000

0.00

0530 *Pull Box (36"x48"x18") 1.000

0.000

613-07038  
 

1.000

EACH

900.00000 900.001.000

0.00

0535 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

2,855.00000 2,855.001.000

0.00

0540 *Sign Panel (Class I) 195.440

0.000

614-00011  
 

195.440

SF  

18.00000 3,517.92195.440

0.00

0545 *Sign Panel (Class II) 132.000

0.000

614-00012  
 

132.000

SF  

24.00000 3,168.00132.000

0.00
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0550 *Steel Sign Support (2-Inch Round)(Post) 468.000

0.000

614-01512  
 

468.000

LF  

15.00000 7,020.00468.000

0.00

0555 *Steel Sign Support (2-Inch Round)(Socket) 47.000

0.000

614-01522  
 

47.000

EACH

35.00000 1,645.0047.000

0.00

0560 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 165.500

0.000

614-01585  
 

165.500

LF  

25.00000 4,137.50165.500

0.00

0565 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 21.000

0.000

614-01588  
 

21.000

EACH

350.00000 7,350.0021.000

0.00

0570 *2 Inch Plastic Pipe 4,867.000

0.000

619-50160  
 

4,867.000

LF  

2.50000 12,167.504,867.000

0.00

0575 *Detour Pavement 1,258.000

0.000

621-00450  
 

1,258.000

SY  

41.10000 51,703.801,258.000

0.00

0580 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000

EACH

15.00000 0.000.000

0.00

0585 *4 Inch Pop-Up Rotary Sprinkler 120.000

0.000

623-00332  
 

120.000

EACH

30.00000 3,600.00120.000

0.00

0590 18 Inch Drainage Pipe (Class 0) 353.000

0.000

624-20018  
 

353.000

LF  

60.00000 21,180.00353.000

0.00

0595 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

36,500.00000 36,500.001.000

0.00

0600 *Construction Surveying (Hourly) 17.100

0.000

625-00001  
 

17.100

HOUR

115.00000 1,966.5017.100

0.00
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0605 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

620,000.00000 620,000.001.000

0.00

0610 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0615 *Epoxy Pavement Marking 230.000

0.000

627-00005  
 

230.000

GAL 

71.00000 16,330.00230.000

0.00

0620 *Pavement Marking Paint (Low VOC Solvent Base) 514.000

0.000

627-00012  
 

514.000

GAL 

29.00000 14,906.00514.000

0.00

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,395.000

0.000

627-02010  
 

3,395.000

SF  

10.20000 34,629.003,395.000

0.00

0630 Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,761.000

0.000

627-30405  
 

1,761.000

SF  

13.00000 22,893.001,761.000

0.00

0635 *Flagging 5,568.000

0.000

630-00000  
 

5,568.000

HOUR

20.00000 111,360.005,568.000

0.00

0640 *Traffic Control Inspection 146.000

0.000

630-00007  
 

146.000

DAY 

100.00000 14,600.00146.000

0.00

0645 *Traffic Control Management 194.000

0.000

630-00012  
 

194.000

DAY 

410.00000 79,540.00194.000

0.00

0650 *Flashing Beacon (Portable) 12.000

0.000

630-80001  
 

12.000

EACH

850.00000 10,200.0012.000

0.00

0655 *Barricade (Type 3 M-A) (Temporary) 23.000

0.000

630-80335  
 

23.000

EACH

180.00000 4,140.0023.000

0.00
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0660 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

225.00000 0.000.000

0.00

0665 *Construction Traffic Sign (Panel Size A) 86.000

0.000

630-80341  
 

86.000

EACH

40.00000 3,440.0086.000

0.00

0670 *Construction Traffic Sign (Panel Size B) 78.000

0.000

630-80342  
 

78.000

EACH

75.00000 5,850.0078.000

0.00

0675 *Construction Traffic Sign (Panel Size C) 13.000

0.000

630-80343  
 

13.000

EACH

100.00000 1,300.0013.000

0.00

0680 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

3,950.00000 7,900.002.000

0.00

0685 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3.000

EACH

1,850.00000 5,550.003.000

0.00

0690 *Drum Channelizing Device 397.000

0.000

630-80360  
 

397.000

EACH

50.00000 19,850.00397.000

0.00

0695 *Drum Channelizing Device (With Light) (Flashing) 11.000

0.000

630-80363  
 

11.000

EACH

65.00000 715.0011.000

0.00

0700 *Traffic Cone 277.000

0.000

630-80380  
 

277.000

EACH

10.00000 2,770.00277.000

0.00

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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0715 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A Roadway Smoothness Incentive -1,057.300

0.000

700-70018  
 

-1,057.300

F A 

1.00000 -1,057.30-1,057.300

0.00

0730 F/A Asphalt Cement Cost Adjustment 2,847.100

0.000

700-70019  
 

2,847.100

F A 

1.00000 2,847.102,847.100

0.00

0735 F/A OJT Colorado Training Program 3,993.600

0.000

700-70022  
 

3,993.600

F A 

1.00000 3,993.603,993.600

0.00

0740 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0745 F/A Quality Incentive Payment 86,476.760

0.000

700-70025  
 

86,476.760

F A 

1.00000 86,476.7686,476.760

0.00

0750 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Power Lines 65,443.850

0.000

700-70200  
 

65,443.850

F A 

1.00000 65,443.8565,443.850

0.00

0765 F/A Water Lines 0.000

0.000

700-70270  
 

0.000

F A 

1.00000 0.000.000

0.00
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0770 F/A Erosion Control 3,764.050

0.000

700-70380  
 

3,764.050

F A 

1.00000 3,764.053,764.050

0.00

0795 Added Item (Each)/ Disposal of Cable Rail Footings 
(Load)

6.000

0.000

900-00007  
 

6.000

EACH

350.00000 2,100.006.000

0.00

0800 Removal of Structure Removal of Structure - 2 Inlets 2.000

0.000

202-00001  
 

2.000

EACH

825.00000 1,650.002.000

0.00

0805 F/A Gas Lines Lower Gas Line 14,243.710

0.000

700-70180  
 

14,243.710

F A 

1.00000 14,243.7114,243.710

0.00

0810 Sawing Concrete (10 Inch) 747.000

0.000

202-05010  
 

747.000

LF  

2.62000 1,957.14747.000

0.00

0815 Added Item (Hour)/ Pipe Crew 3.000

0.000

900-00010  
 

3.000

HOUR

600.00000 1,800.003.000

0.00

0820 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

1.000

EACH

700.00000 700.001.000

0.00

0825 Removal of Valve 1.000

0.000

202-00032  
 

1.000

EACH

500.00000 500.001.000

0.00

0830 Plug Structure 1.000

0.000

202-04000  
 

1.000

EACH

650.00000 650.001.000

0.00

0835 Connect To Existing Waterline 1.000

0.000

619-00007  
 

1.000

EACH

4,075.00000 4,075.001.000

0.00

0840 6 Inch Ductile Iron Pipe 8.000

0.000

619-06060  
 

8.000

LF  

200.00000 1,600.008.000

0.00
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0845 6 Inch Gate Valve 1.000

0.000

619-75048  
 

1.000

EACH

1,875.00000 1,875.001.000

0.00

0850 6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0855 Construction Traffic Sign (Special) 27.000

0.000

630-80344  
 

27.000

SF  

24.00000 648.0027.000

0.00

0860 Adjust Manhole 6.000

0.000

210-04010  
 

6.000

EACH

375.00000 2,250.006.000

0.00

0865 Adjust Valve Box 13.000

0.000

210-04050  
 

13.000

EACH

195.00000 2,535.0013.000

0.00

0870 Reset Structure Reset Stone Wall 1.000

0.000

210-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0875 Loop Detect Wire 364.000

0.000

614-72875  
 

364.000

LF  

3.65000 1,328.60364.000

0.00

0880 Seeding (Native) (Special) 9.400

0.000

212-00006  
 

9.400

ACRE

425.00000 3,995.009.400

0.00

0885 Added Item (Acre)/ Organic Fertilizer 8.500

0.000

900-00001  
 

8.500

ACRE

1,590.00000 13,515.008.500

0.00

0890 Spray-on Mulch Blanket 3500 Lbs/Acre 0.240

0.000

213-00012  
 

0.240

ACRE

4,365.00000 1,047.600.240

0.00
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0895 Added Item (Dollar)/ Price adjustment for air content -295.200

0.000

900-00006  
 

-295.200

DOL 

1.00000 -295.20-295.200

0.00

CAT 6,653,214.760.006,653,214.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

24,950.00000 24,950.001.000

0.00

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

0.00

0790 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

CAT 41,175.000.0041,175.00CURRENT AMT0400 $ $ $

$ 6,694,389.760.00$6,694,389.76$CURRENT AMTPROJECT TOTAL


